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CONTINUATION OF SF-30

1. The purpose of this supplemental agreement is to increase the level of effort and fund
equitable adjustment for taskings addressed in Sverdrup proposal (Rev 2), 08 May 00, as the
result of an A-76 Direct Conversion and correct administrative error. Administrative error
does not change value of contract. These changes are authorized under FAR 52.243-2,
entitled “Changes-Cost Reimbursement (Aug 87)(Alt II)(Apr 84). Effective date of change is
01 Apr 00 through 30 Sep 04. FY 00 funding is increased by $ 609,567 ($554,152 in costs and

$55.,415 in award fee). Total increase in contract value is $5,948,123.

2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

A. Part | — Section A, SF 33, block 20, pen and ink change:
Change from: $86,226,318
Change to: $86,835,885
Net Change: $609,567

B.

Part | — Schedule, Section B:

Fiscal Year Element Changed From Changed To Net Change
FY0O0 CLIN 0011 $26,213,881 $ 26,768,033 $ 554,152
CLIN 0014AB $ 1,358,522 $ 1,404,702 $ 46,180
CLIN 0014AC $ 226,420 $ 236,655 $ 9,235
Total 0011-0013 $27,170,434 $ 27,724,586 $ 554,152
Total 0014 $ 2,626,475 $ 2,681,890 $ 55,415
Total FY0O $34,615,778 $ 35,225,345 $ 609,567
FYo1 CLIN 0016 $22,591,776 $ 23,747,891 $ 1,156,115
CLIN 0019AA $ 1,071,313 $ 1,119,485 $ 48,172
CLIN 0019AB $ 1,285,576 $ 1,343,382 $ 57,806
CLIN 0019AC $ 214,263 $ 223,897 $ 9,634
Total 0016-0018 $25,711,513 $ 26,867,628 $ 1,156,115
Total 0019 $ 2,571,152 $ 2,686,764 $ 115,612
Total FYO1 $28,282,665 $ 29,554,392 $1,271,727
FY02 CLIN 0021 $21,765,829 $ 22,973,877 $ 1,208,048
CLIN 0024AA $ 1,029,095 $ 1,079,430 $ 50,335
CLIN 0024AB $ 1,234,914 $ 1,295,317 $ 60,402
CLIN 0024AC $ 205,819 $ 215,887 $ 10,068
Total 0021-0023 $24,698,290 $ 25,906,338 $ 1,208,048
Total 0024 $ 2,469,829 $ 2,590,634 $ 120,805
Total FY02 $27,168,119 $ 28,496,972 $ 1,328,853
FYO03 CLIN 0026 $21,772,535 $ 23,004,669 $1,232,134
CLIN 0029AA $ 1,017,752 $ 1,069,091 $ 51,339
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Fiscal Year Element Changed From Changed To Net Change
FYO03 CLIN 0029AB $ 1,221,302 $ 1,282,909 $ 61,607
CLIN 0029AC $ 203,550 $ 213,817 $ 10,267
Total 0026-0028  $24,426,040 $ 25,658,174 $ 1,232,134
CLIN 0029 $ 2,442,604 $ 2,565,817 $ 123,213
Total FYO03 $26,868,644 $ 28,223,991 $ 1,355,347
FYO04 CLIN 0031 $22,002,310 $ 23,259,245 $ 1,256,935
CLIN 0034AA $ 1,032,440 $ 1,084,813 $ 52,373
CLIN 0034AB $ 1,238,928 $ 1,301,775 $ 62,847
CLIN 0034AC $ 206,488 $ 216,962 $ 10,474
Total 0031-0033  $24,778,560 $ 26,035,495 $ 1,256,935
Total 0034 $ 2,477,856 $ 2,603,550 $ 125,694
Total FY04 $27,256,416 $ 28,639,045 $ 1,382,629
Summary  Opt 2 Total $34,615,778 $35,225,345 $ 609,567
Opt 3 Total $28,282,665 $29,554,392 $ 1,271,727
Opt 4 Total $27,168,119 $28,496,972 $ 1,328,853
Opt 5 Total $26,868,644 $28,223,991 $ 1,355,347
Opt 6 Total $27,256,416 $28,639,045 $ 1,382,629
Total Contract
Value $195,802,162 $201,750,285 $5,948,123

Total Net Change to Section B: $5,948,123

3. Section G — CONTRACT ADMINISTRATION DATA

A. Page 23a of 65, ACRN CA, 5703400 300 83LE 253099 555L0 01 35182F 662400

F62400:

(1) Add PR# - F50LGP01100400 = $609,567 (P00030)
(2) Change ACRN total from $ 6,297,000 to $ 6,906,567
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4. As aresult of the above referenced changes, remove the contract pages listed under
Column | and insert the revised pages under Column Il. (Areas of change are annotated by a

vertical line in the right margin)

Column | (Remove)

Page 7
Page 8
Page 9
Page 10
Page 11
Page 12
Page 13
Page 14
Page 15
Page 16
Page 23a

Column Il (Insert)

Page 7
Page 8
Page 9
Page 10
Page 11
Page 12
Page 13
Page 14
Page 15
Page 16 & 16a
Page 23a

5. Change pages to the Statement of Work (SOW) will be incorporated as part of
Modification PO0031 which will encompass all changes to the communication SOW.

6. All other terms and conditions remain the same.

In consideration of this modification agreed to herein as complete equitable adjustment for
this change, the contractor hereby releases the government from any and all liability under
this contract for further equitable adjustments attributable to this change.

T END  PAGE T N
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. [Description Estimated Cost

Operations and Maintenance, Operations
0011 |and Support and Operations and Management $ 26,768,033
The contractor shall furnish all necessary supplies and services required

to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.

COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 26,213881 $ 554,152 $ 26,768,033
0012 |[Systems Management $ 956,553

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 956,553 $ - $ 956,553

0013 |Data NSP
The contractor shall furnish all necessary supplies and services

required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

0014 |Award Fee Pool
(In accordance with Award Fee Plan)

0014AA |Award Fee Pool $ 1,041,533
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,041,533 $ - $ 1,041,533
0014AB [(Award Fee Pool $ 1,404,702
(1 Mar 00 through 31 Aug 00)
From Change To
Est. Cost $ 1,358,522 $ 46,180 $ 1,404,702
0014AC |(Award Fee Pool $ 235,655
(1 Sep 00 through 30 Sep 00)
From Change To
Est. Cost $ 226,420 $ 9,235 $ 235,655
TOTAL PROPOSED AWARD FEE $ 2,681,890
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. [Description

Estimated Cost

0015 |Service Systems Upgrades & Modifications
Upon direction by the Contracting Officer, the contractor will

prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change To
Est. Cost $ 3,609,869 $ 1,209,000 $ 4,818,869

$ 4,818,869

0015AA NPF Project $ 1,166,566

ESTIMATED COSTS (CLINS 0011 — 0013)
AWARD FEE (CLIN 0014)
ESTIMATED COST (CLIN 0015)

ESTIMATED TOTAL FOR ALLCLINS (FYO00)

$ 27,724,586

$ 2,681,890

$ 4,818,869

$ 35,225,345
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 3-FY 01 (1 Oct 00 - 30 Sep 01)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0016 |and Support and Operations and Management $ 23,747,891
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 22,591,776 $ 1,156,115 $ 23,747,891
0017 |Systems Management $ 3,119,737
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 3,119,737 % - $ 3,119,737
0018 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0019 |Award Fee Pool
(In accordance with Award Fee Plan)
0019AA |Award Fee Pool $ 1,119,485
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,071,313 $ 48,172 $ 1,119,485
0019AB |Award Fee Pool $ 1,343,382
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,285,576 $ 57,806 $ 1,343,382
0019AC [(Award Fee Pool $ 223,897
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 214,263 $ 9,634 $ 223,897
TOTAL PROPOSED AWARD FEE $ 2,686,764
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 3-FY 01 (1 Oct 00 - 30 Sep 01)

Item No.

Description

Estimated Cost

0020

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change
Est. Cost $ - $ - $

$ -
TBD

To

ESTIMATED COSTS (CLINS 0016 — 0018)
AWARD FEE (CLIN 0019)
ESTIMATED COST (CLIN 0020)

ESTIMATED TOTAL FOR ALLCLINS (FYO01)

$ 26,867,628

$ 2,686,764

$ 29,554,392
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0021 |and Support and Operations and Management 22,973,877
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 21,765,829 $ 1,208,048 $ 22,973,877
0022 [Systems Management 2,932,461
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,932,461 $ - $ 2,932,461
0023 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0024 |Award Fee Pool
(In accordance with Award Fee Plan)
0024AA |Award Fee Pool 1,079,430
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,029,095 $ 50,335 $ 1,079,430
0024AB [Award Fee Pool 1,295,317
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,234,915 $ 60,402 $ 1,295,317
0024AC [(Award Fee Pool 215,887
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 205,819 $ 10,068 $ 215,887
TOTAL PROPOSED AWARD FEE 2,590,634
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No.

Description

Estimated Cost

0025

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change To

Est. Cost $ - $ - $

TBD

ESTIMATED COSTS (CLINS 0021 — 0023)
AWARD FEE (CLIN 0024)
ESTIMATED COST (CLIN 0025)

ESTIMATED TOTAL FOR ALLCLINS (FY02)

$

$

$

$

25,906,338

2,590,634

28,496,972
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 5-FY 03 (1 Oct 02 - 30 Sep 03)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0026 |and Support and Operations and Management 23,004,669
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.
From Change To
Est. Cost $ 21,772,535 $ 1,232,134 $ 23,004,669
0027 [Systems Management 2,653,505
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,653,505 $ - $ 2,653,505
0028 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0029 |Award Fee Pool
(In accordance with Award Fee Plan)
0029AA |Award Fee Pool 1,069,091
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,017,752 $ 51,339 $ 1,069,091
0029AB [Award Fee Pool 1,282,909
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,221,302 $ 61,607 $ 1,282,909
0029AC [Award Fee Pool 213,817
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 203,550 $ 10,267 $ 213,817
TOTAL PROPOSED AWARD FEE 2,565,817
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 5-FY 03 (1 Oct 02 - 30 Sep 03)

Item No. [Description Estimated Cost
0030 |Service Systems Upgrades & Modifications $ -
Upon direction by the Contracting Officer, the contractor will TBD
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To
Est. Cost $ - $ - $ -
ESTIMATED COSTS (CLINS 0026 — 0028) $ 25,658,174
AWARD FEE (CLIN 0029) $ 2,565,817
ESTIMATED COST (CLIN 0030) $ -
ESTIMATED TOTAL FOR ALLCLINS (FY03) $ 28,223,991
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0031 |and Support and Operations and Management $ 23,259,245
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
From Change To
Est. Cost $ 22,002,310 $ 1,256,935 $ 23,259,245
0032 [Systems Management $ 2,776,250
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,776,250 $ - $ 2,776,250
0033 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0034 |Award Fee Pool
(In accordance with Award Fee Plan)
0034AA |Award Fee Pool $ 1,084,813
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,032,440 $ 52,373 $ 1,084,813
0034AB |Award Fee Pool $ 1,301,775
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,238,928 $ 62,847 $ 1,301,775
0034AC |Award Fee Pool $ 216,962
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 206,488 $ 10,474 $ 216,962
TOTAL PROPOSED AWARD FEE $ 2,603,550
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No.

Description

Estimated Cost

0035

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will

prepare a cost and technical proposal to accomplish service

systems upgrades and modifications. Contract type will be

determined by individual request for proposal, and work will be

added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To

Est. Cost $ - $ - $

$

TBD

ESTIMATED COSTS (CLINS 0031 — 0033)
AWARD FEE (CLIN 0034)
ESTIMATED COST (CLIN 0035)

ESTIMATED TOTAL FOR ALLCLINS (FY04)

$

$

$

26,035,495

2,603,550

Modification PO0030 to
Contract FO8650-98-C-0035

Page 16 of 65

28,639,045




SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1) 10Oct 98 - 30 Sep 99 $ 40,477,598
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 10ct 99 - 30 Sep 00 $ 35,225,345
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3) 10Oct 00 - 30 Sep 01 $ 29,554,392
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 10ct 01 - 30 Sep 02 $ 28,496,972
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 10Oct 02 - 30 Sep 03 $ 28,223,991
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6) 10ct 03 - 30 Sep 04 $ 28,639,045
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 00-06 $ 201,750,285

(Items 1-7)
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SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt SubHead/CPN Recip DODAAD OBLIGATED
ACRN Acct Class Data Supplement Accounting Classification |nformation AMOUNT
AN 5793400 309 83LE 25309S 555L.0 01 33605F 662400 F62400 1,480,339

PR# - F50LGZ82310200 = $1,242,007 (P00007)
PRY# - F50LGZ83430200 = $ 252,000 (PO000S)
PR# - F50L.GZ82310200 = [$10,839] (P00024)

AP 5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400 23,378,616
PR¥# - F50LGZ 8231 0200 =+$13,812,999 (P00007), +$2,983,000 (P0000S)
PR¥# - F50LGZ 8343 0200 =+$1,368,000 (P00008), [P00010 = -($34,402AF)]
PRY# - F55SL.S 8294 0300 = $400,000 (P00010)
PRY# - F55SL.S 9012 0300 = $2,211,396 (P00010)
PRY# - F55SL.S 9075 0200 = $248,994 (P00014)
PRY# - F55SLS 9196 0500 = $247,808 (P00015)
PRY# - F55SL.S 9104 1300 = $2,297,979 (P00018)
PRY# - F50LGZ 82310200 = [$157,158] (P00024)

AQ 5793400 309 83LE 25309U 555L0 01 35138F 662400 F62400 1,044,769

PR¥# - F50LGZ 8231 0200 = $531,998 (P00007)

PR¥# - F50LGZ 8343 0200 = $118,000 (P0000S)

[PO0010 = ($1,232 AF)]

PR¥# - F55SL.S8301 0700 = $100,000 (P00010)

PR¥ - F55SL.S 9055 0500 = $102,000 (P00010)

PR¥ - F55SL.S 9104 1200 = $199,422 (PO0016)

PR¥ - F50LGZ82310200 = [$5,419] (P00024)

AR 5783020 158 3630 230770 43100 01 33110F 672300 F72300 $ 92,000
PR# - F50LGZ 9041 0100 = $92,000 (P00010)

CA 5703400 300 83LE 253099 55510 01 35182F 662400 F62400 $ 6,906,567 |
PR# - F50LGZ91310100 = $6,297,000 (P00025)
PR# - F50LGP01100400 = $609,567 (PO0030) |

CB 5703400 300 83LE 25309A 555L.0 01 35119F 662400 F62400 $ 1,904,000
PR# - F50LGZ91310100 = $1,904,000 (P00025)

CcC 5703400 300 83LE 25309D 555L.0 01 35119F 662400 F62400 $ 4,467,000
PR# - F50LGZ91310100 = $3,867,000 (P00025)
PR# - F51SL.S01080200 = $350,000 (P00029)
PR# - F51SL.S00410100 = $250,000 (P00029)

CD 5703400 300 83LE 25309S 555L.0 01 33605F 662400 F62400 $ 1,494,000
PR# - F50LGZ91310100 = $1,494,000 (P00025)

M odification POO030 to
Contract F08650-98-C-0035
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